

New Well Project

West Liberty Well No. 2 and Powerhouse Improvements Project Weekly Progress Report

City of West
Liberty Well
No. 2 and
Powerhouse
Improvements
Newsletter
3/27/2023

Well No. 2 Improvements

Current Project Phase

- New pump/motor/power/hatch
- Construction scheduled June/July 2023

Current Work Week (March 27, 2023)

- Completing contract specifications
- Finalizing plans

2 Week Look Ahead (April 3, 2023)

- Electrical power coordination
- Prepare IDNR permit documents

Powerhouse Improvements

Current Project Phase

- New door/driveway/separated well room

Current Work Week (March 27, 2023)

- Electrical review of separated room
- Structural review of new entrance (double door)
- Architectural details

2 Week Look Ahead (April 3, 2023)

- Finalize construction plans
- Finalize project specifications

Contact Us

Lee Geertz

City Manager

319.627.2418

lgeertz@cityofwestlibertyia.org

Danny Goodale

Water and Sewer Superintendent

319.627.2418

dgoodale@cityofwestlibertyia.org

Ed Tvrs

Electrical Superintendent

319.627.4314

etvrs@cityofwestlibertyia.org


If you have any questions before, during, or after the construction projects, please do not hesitate to contact us. We understand this project will cause further disruption at an already disrupted time. We greatly appreciate your patience. Thank you.



Photo or tip of the week



Existing Well No. 2 and pump
inside pumphouse



Location of new exterior door to
pumphouse and driveway

New Well Project

***West Liberty Well No. 2 and Powerhouse Improvements Project
Weekly Progress Report***



Existing Well No. 2 and Pump

New Well Project

West Liberty Well No. 2 and Powerhouse Improvements Project Weekly Progress Report



Location of new exterior door to pumphouse