West Liberty Well No. 2 and Powerhouse Improvements Project
Weekly Progress Report

City of West Liberty Well No. 2 and Powerhouse Improvements Newsletter 5/01/2023

Well No. 2 Improvements Phase I

Current Project Phase I

- New pump/motor/power/hatch
- Construction scheduled June/July 2023

Current Work Week (May 1,2023)

- Low Bidder-The Northway Corp.
- The Northway Recommended at 5.02.2023 Council Meeting

2 Week Look Ahead (May 8, 2023)

• Prepare Contracts, Bonds, and Insurance for Bidder to be Accepted.

Powerhouse Improvements Phase II

Current Project Phase

- New Door/ Driveway/ Separated Well Room
- Public Hearing Scheduled for May 16, 2023.
- Bid Opening Scheduled for May 11, 2023

Current Work Week (May 1, 2023)

 Hold Pre-bid meeting at Powerhouse on May 3, 2023

2 Week Look Ahead (May 8, 2023)

Bid Opening May 11, 2023

Contact Us

Lee Geertz

City Manager 319.627.2418

lgeertz@cityofwestlibertyia.org

Danny Goodale

Water and Sewer Superintendent 319.627.2418

dgoodale@cityofwestlibertyia.org

Ed Tvrs

Electrical Superintendent 319.627.4314

etvrs@cityofwestlibertyia.org


If you have any questions before, during, or after the construction projects, please do not hesitate to contact us. We understand this project will cause further disruption at an already disrupted time. We greatly appreciate your patience. Thank you.



Photo or tip of the week








West Liberty Well No. 2 and Powerhouse Improvements Project
Weekly Progress Report

PLANS FOR WELL #2 IMPROVEMENTS-PHASE 1 WEST LIBERTY, IOWA






West Liberty Well No. 2 and Powerhouse Improvements Project
Weekly Progress Report



West Liberty Well No. 2 and Powerhouse Improvements Project Weekly Progress Report

PLANS FOR **WELL #2 IMPROVEMENTS - PHASE 2 WEST LIBERTY, IOWA**



VICINITY MAP

DRAWING INDEX

ı	NO.	DRAWING TITLE	
Ī	1	TITLE & INDEX	
ı	2	NOTES	
ı	3	EXISTING AND DEMOLITION PLAN	
ı	4	PROPOSED FLOOR PLAN	
ı	5	WALL DETAILS	
ı	6	DOOR DETAILS	
١	7	ELECTRICAL PLAN	

PROJECT LOCATION



GENERAL NOTES

- ALL ELEVATIONS ARE TO NAVD AS DATUM.
 ALL NORTHING AND EASTING COORDINATES ARE TO NAD 63, NOWA STATE PLANE COORDINATE SYSTEMS-BOUTH 2004 (1402) NORTH 2004 (1401).
 COMMINEL LOCATION AND DESTIN OF ALL EXISTING UNDERGROUND UTLITIES AS REQUIRED TO ELIMINATE COMPLICES PROPER OF CONSTRUCTION, ALLOW UTLITY PERSONNEL TO RELOCATE UTLITIES WHERE
- DO NOT INTERRUPT EXISTING UTILITIES OR INDIVIDUAL SERVICES UNLESS DIRECTED BY ENGINEER.
 LOCATIONS OF CONSTRUCTION LIMIT LINES BROWN ON PLANS ARE APPROXIMATE. CONFINE ALL
 CONSTRUCTION OPERATIONS, INCLUDING ACCESS TO WORK, TO CONSTRUCTION LIMITS.

PROTECTION OF VEGETATION

TREES AND OTHER VEGETATION WHICH MAY BE REMOVED ARE MARKED WITH AN "X" OVER THE APPROPRIATE SYMBOL, FOR EXAMPLE (\$12" HIGKATES THE REMOVAL OF A 15" TREE, REPLACEMENT, BY CONTRACTOR, OF THESE TEMS IS NOT REQUIRED. THUMER, INSTALL FORT SHEETEND, LAND EXCAVATE OR SHELD OF THESE MAND A APPROVED BY ENGINEER TO PROTECT EXPOSED PORTIONS AND ROOT SYSTEMS OF THESE AND OTHER VEGETATION NOT OSCIEDULED FOR REMOVAL OF THESE AND OTHER VEGETATION NOT SCHEDULED FOR REMOVAL OF THESE AND OTHER VEGETATION NOT SCHEDULED FOR THESE AND OTHER VEGETATION FOR SCHEDULED FOR THE VEGETATION FOR SCHEDULED FOR THESE AND OTHER VEGETATION FOR SCHEDULED FOR THE VEGETATION FOR THE VEGET RING CONSTRUCTION, REPLACE IN KIND AND BIZE AT NO COST TO CITY OR

I HEITER CENTRY THAT THIS ENCINEETING COCUMENT WAS PREPARED BY ME OR UNDER MY OMEST PERSONAL SUPERMENT AND THAT I AN A OULY BUSINESS PROFESSIONAL ENCINEER UNDER THE JAMES OF THE STATE OF JAMES. 4/14/2023 Y LICENSE RENEWAL CATE IS DECEMBER 31, 2023 PACES OF SHEETS CONFIES BY THIS SEAL





ATE	REVISIONS
	Section



WELL #2 IMPROVEMENTS - PHASE 2 CITY OF WEST LIBERTY 1900 5th Avenue • Rock latend, Binois 61301 309-766-7590 • 309-797-0996(FAX) • 577-241-0010(MATS

TITLE & INDEX