

New Well Project

West Liberty Well No. 2 and Powerhouse Improvements Project Weekly Progress Report

City of West Liberty Well No. 2 and Powerhouse Improvements Newsletter
08/14/2023

Well No. 2 Improvements Phase I

Contractor: The Northway Company

Current Project Phase I

- New pump/motor/power/hatch
- Construction scheduled July/August/September 2023

Current Work Week (August 14, 2023)

- Schedule & Submittals
- Well Control Panel and Soft Start Approved

2 Week Look Ahead (August 21, 2023)

- TBD

Powerhouse Improvements Phase II

Contractor: S.G. CONSTRUCTION

Current Project Phase

- New Door/ Driveway/ Separated Well Room
- Construction scheduled July/Aug. 2023

Current Work Week (August 14, 2023)

- Construct Entry Door
- Approval of Change Order 2

2 Week Look Ahead (August 21, 2023)

- Determine Inside Plan

Contact Us

Lee Geertz

City Manager

319.627.2418

lgeertz@cityofwestlibertyia.org

Danny Goodale

Water and Sewer Superintendent

319.627.2418

dgoodale@cityofwestlibertyia.org

Ed Tvrs

Electrical Superintendent

319.627.4314


etvrs@cityofwestlibertyia.org

If you have any questions before, during, or after the construction projects, please do not hesitate to contact us. We understand this project will cause further disruption at an already disrupted time. We greatly appreciate your patience. Thank you.



Photo or tip of the week

PLANS FOR WELL #2 IMPROVEMENTS-PHASE 1 WEST LIBERTY, IOWA




Phase I – Well Improvements



New Driveway and Exterior Door


PLANS FOR WELL #2 IMPROVEMENTS - PHASE 2 WEST LIBERTY, IOWA



Phase II – Powerhouse Improvements

New Well Project

*West Liberty Well No. 2 and Powerhouse Improvements Project
Weekly Progress Report*



New Driveway and Exterior Door

