
New Well Project 
West Liberty Well No. 2 and Powerhouse Improvements Project 

Weekly Progress Report 

 

Phase I – Well 

 Improvements 

Powerhouse Improvements Phase II 
Contractor: SG CONSTRUCTION 

Current Project Phase 

• New Door/ Driveway/ Separated 

Well Room 

• Construction scheduled July/Aug. 2023 

Current Work Week (June 26, 2023) 

• Submittals and Scheduling  

• Preconstruction Meeting Set For June 

29, 2023 at 2:00 PM  at City Hall 

2 Week Look Ahead (July 3, 2023) 

•  Provide Submittals and Order 

Materials 

 

 

Contact Us 

Lee Geertz 

City Manager 

319.627.2418 

lgeertz@cityofwestlibertyia.org 

 

Danny Goodale 

Water and Sewer Superintendent 

319.627.2418 

dgoodale@cityofwestlibertyia.org 

 

Ed Tvrs 

Electrical Superintendent 

319.627.4314 

etvrs@cityofwestlibertyia.org 

 

If you have any questions before, during, or 

after the construction projects, please do not 

hesitate to contact us. We understand this 

project will cause further disruption at an 

already disrupted time. We greatly appreciate 

your patience. Thank you. 

Well No. 2 Improvements Phase I 
Contractor: The Northway Company 

Current Project Phase I 

• New pump/motor/power/hatch 

• Construction scheduled 
July/August/September 2023 

Current Work Week (June 26,2023) 

• Preconstruction Meeting Held June 23, 

2023 at 11:00 AM  at City Hall 

2 Week Look Ahead (July 3, 2023) 

• Submittal Review and Ordering 

Materials 
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Existing Well No. 2 and Pump 
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Phase II – Pumphouse Improvements 


