
 

Road Work Ahead  
West Liberty  Rainbow & Maxson  Projec t  

Construction Improvement Progress – 09/ 11/2023  
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Ea s t  Ra inbow  Dr ive  

Current Project Phase  

• Phase  3: East ha lf of Rainbow Drive  to  the 

In te rsection  with  Maxson  Avenue  and Tra il 

• East Rainbow drive  closed from  the  east 

with  access to  Dutton  from  Maxson.   

• Project com ple te  Dec. 2023 

 

Current Work Week (Sept 11 , 2023) 

• In te rsection  Paving and backfill  

• Prepare  Tra il for Paving 

 

2 Week Look Ahead ( Sept 18, 2023) 

• Electrica l Power Re locations to  start 

• Rock insta lla tion  for tra il 

 

Note :  Phasing p lans have  been  done  to avoid  

in te rfe rence  with  sports taking p lace  at the  Dutton  

Sporting com plex. 
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Contact Us  

Lee Geertz  

City Manager 

319.627.2418 

lgeertz@cityofwestlibertyia.org  

 
 

If you have any questions before, during, or after 

the construction projects, please do not hesitate 

to contact us. We understand this project will 

cause further disruption at an already disrupted 

time. We greatly appreciate your patience. Thank 

you.  
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