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City of West Liberty — East 6" St. Reconstruction

Notice of Roadway Construction

Purpose: Reconstruction of E. 6% Street from Columbus Street to Corn Street and Farmer’s Lane from E. 6'" Street to E.
7' Street. Replacement of sidewalks, storm sewer, sanitary sewer, water main and conversion of overhead electric to
underground electric utilities.

Location: E. 6" Street from Columbus Street to Corn Street and Farmers Lane from E. 6" Street to E. 7*" Street
Anticipated Start Date: Monday, July 13th, 2026

Beginning Monday, July 13, MJ Electric, a contractor hired by the City of West Liberty, will begin work on the East 6
Street Reconstruction Project with relocation of the electric utility from Columbus Street to Corn Street.

Work within City ROW — E 6 Street from Columbus Street to Corn Street
Work will begin with relocating the overhead electric along E. 6% Street and installing it underground along the South
side of E. 6™ Street in the ROW.
» This work is expected to last 6 to 8 weeks.
* Local access will be maintained throughout the construction.
*  MidAmerican will be starting later this month from Farmers Lane to Corn Street to relocate the gas utility. After
that section is done the remaining gas main from Columbus Street to Farmers Lane will be relocated this fall.

E. 6" Street Reconstruction
Following the Electric Utility and Gas Utility Relocation, the reconstruction of 6™ Street is expected to start and below is
the anticipated schedule.
e The street reconstruction work will start at Farmer’s lane to Corn Street. This work is expected to start in Late
August/Beginning of September.
e Contractor will be working with local residents on this section of the project for access to residencies, mail and
trash collection.
e That section is expected to last 8 weeks.
¢ Once that section is completed, the new water main is to be installed from Spencer Street to Farmers Lane.
« The remaining work for E. 6% Street from Columbus Street to Farmers Lane and Farmers Lane from E. 6% Street
to E. 7™ Street is anticipated to be completed in the Spring and Summer of 2027.
* Project Update notices will be provided on a bi-weekly basis moving forward.
* A project website will be set up and made available next week and will be communicated through the City of
West Liberty.

Water Service Interruptions

After a section of water main is installed, services will be transferred to the new system.
+ Temporary water service interruptions will occur
¢ Advance notice will be provided prior to any disruptions
e Driveway access may be temporarily restricted

Garbage and Mail Service
Garbage & Recycling Collection
Garbage and recycling pickup will continue during construction.
Place containers outside the work zone and label them with your address.
Mail Delivery
Mail service will continue. If your mailbox is inaccessible, delivery will be relocated to a nearby accessible
location.
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Project Restoration
All areas disturbed as part of this project will be fully restored by the contractor upon completion.

Questions or Concerns
Please contact the following:

Lee Geertz — City of West Liberty Lenny Larson-ISG Brad Jipp — Triple B Construction
Phone: 319.627.2418 Phone: 319-325-4642 Phone: 319-631-0320
563-732-3478 (Office)
Email: leegeertz@cityofwestlibertyia.org Email: lenny.larson@isginc.com Email: brad@triplebconstruction.com
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